April MBR Talking Points

Nonresponsive based on revised scope

2. Roulette
e 180 day deadline: March 17, 2021

Permit issuance was delayed because:

e Asaresult of COVID, local government claimed that additional time was necessary to
provide them and the public an opportunity to review. To ensure transparency and
adequate public and local government review, EPA agreed to extend the comment period
from 30 days to 90 days.

e Additionally, the Seneca Nation in Region Il requested consultation. As this is the first
consultation that the UIC program has engaged in, we have spent a great deal of time and
effort defining with the Seneca Nation, the consultation process and informing the tribe
of the project and controls to be required to protect the environment.

Resolution: We are actively engaged in consultation with a meeting scheduled in late April.
Goal is to 1ssue final permit in late May/early June

ED_006743A_00003770-00001



